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SUMMARY OF CONSTRUCTION PROJECTS

LOGAN COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
004980 Caulksville - Paris Strs. & Apprs. (S) 22 3 Structures & Approaches Scheduled Apr. 2022 1.14 $10- $15 M 1.14 $10- $15 M
012364 Paris — Dardanelle (Sel. Secs.) (S) 22 3 Resurfacing Scheduled 2023 14.02 $1-$3M 2205 $3-$5M
Addt'l Rte.-Sec.: Logan 22-4; Yell 22-5
040502" Booneville SRTS | (2007) Roadside Appurtenances Completed Jul. 2011 Nov. 2011 - $142,046 - $142,046
040531" Paris Recreational Trail (S) New Roadside Appurtenances Completed Aug. 2009  Jul. 2014 = $48,654 = $48,654
040616" Booneville Creek Trail (S) Enhancement Completed Jun. 2012  Dec. 2014 - $49,868 - $49,868
040636 Logan Co. Line — West & East (Overlay) (S) 22 3 Resurfacing Completed Mar. 2012  Aug. 2012 0.15 $39,368 2.56 $671,981
Addt'l Rte.-Sec.: Franklin 22-2
040649 Booneville — West & East (Overlay) (S) 10 2 Resurfacing Completed Apr. 2013 Jul. 2013 3.83 $1,095,084 3.83 $1,095,084
040671 Mountain Cr. — East (Paris) (Overlay) (S) 22 3 Resurfacing Completed Apr. 2014 Jun. 2014 2.00 $471,156 2.00 $471,156
040691 West of Hwy. 393 — Yell Co. Line (Overlay) (S) 22 4 Resurfacing Completed Mar. 2016  Aug. 2016 1.18 $664,806 1.18 $664,806
040697 Mt. Magazine Cabin/ Lodge Trail (RTP-15) (S) Enhancement Completed Sep. 2018  Feb. 2021 - $164,933 - $164,933
040722 Hwy. 116 — Franklin Co. Line (S) 23 3 Resurfacing Sub. Completed Feb. 2020 Nov. 2020 9.51 $3,143,654 9.51 $3,143,654
040757" Booneville Parks Connecting Trails (RTP-17) (S) New Enhancement Programmed - <$1M - <$1M
040760" Fletcher Creek Str. & Apprs. (Logan Co.) (S) New Enhancement Programmed - <$1M - <$1M
040801 Paris West & East (Sel. Secs.) (S) 22 3 Resurfacing Sub. Completed Feb. 2020 Mar. 2021 16.20 $6,946,031 16.20 $6,946,031
Addt'| Rte.-Sec.: Logan 22-4
040822" District 4 Sealing Program (2020) (S) 217 1 Grading Programmed 6.16 <$1M 4895 $1-9$3M
Sealing
Addt'l Rte.-Sec.: Various
040828 Sebastian Co. Line — Hwy. 23 (S) 22 3 Resurfacing Scheduled 2023 3.15 $1-$3M 1250 $5-$10 M
Addt'l Rte.-Sec.: Franklin 22-2
040830 Sebastian Co. Line — Magazine (Sel. Secs.) (S) 10 2 Resurfacing Scheduled 2023 11.50 $3-$5M 1150 $3-$5M
040855" School Sidewalks (Paris) (TAP-20) (S) Enhancement Programmed - <$1M - <$1M
A40007" District 4 Resurfacing Program (2021) (S) 288 3 Resurfacing Programmed 6.87 <$1M 6470 <$1M
Addt'l Rte.-Sec.: Various
C42001" Paris Overlay (Sel. Secs.) (S) cs Resurfacing Completed Apr. 2014 Nov. 2014 1.95 $349,147 1.95 $349,147
C42002" Morrison Bluff Overlay (Sel. Secs.) (S) CS Resurfacing Completed Mar. 2015  Sep. 2015 1.75 $274,116 1.75 $274,116
C42003" Booneville & Magazine Overlay (Sel. Secs.)(s) Resurfacing Completed Feb. 2016 May. 2016 3.64 $431,559 3.64 $431,559
C42005" Morrison Bluff Surf.& Overlay (Sel. Secs.)(s) Cs Resurfacing Completed Jun. 2019 Aug. 2020 0.46 $221,915 0.46 $221,915
C76026" Branch, Caulksville & Rtclf Olay(sel.sec.)(s) Resurfacing Completed Feb. 2016 May. 2016 = $0 542 $489,052

* Job not shown on county map.
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Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C76035" Denning,scranton&subiaco Overlay (Selsecs)(s) cs Resurfacing Completed Feb. 2017  Sep. 2017 3.90 $677,923 5.26 $918,437
Addt'l Rte.-Sec.: Franklin CS
C76047" Charleston & Paris Overlay (Sel. Secs.) (S) Cs Resurfacing Completed May. 2018  Aug. 2018 1.77 $313,708 295 $563,708
Addt'l Rte.-Sec.: Franklin CS
C76055" Booneville & Mansfield Overlay (Sel.secs.)(s) Cs Resurfacing Sub. Completed Jul. 2019  Apr. 2020 1.79 $499,824 2.84 $499,824
Addt'l Rte.-Sec.: Scott CS; Sebastian CS
C76062" Denning & Scranton Overlay & Surfacing (S) CS Resurfacing Sub. Completed May. 2021  Sep. 2021 2.65 $531,024 3.93 $787,519
Addt'l Rte.-Sec.: Franklin CS
GF0460" Lke Dardnlle Accss(thmpson By Rd.)srfcing (S) CR Resurfacing Completed May. 2017  Sep. 2017 4.01 $250,118 4.01 $250,118
SA4271" Logan County Surfacing No. 4 (Sel. Secs.) (S) CR Sealing Completed Jun. 2012 Sep. 2012 6.20 $297,566 6.20 $297,566
SA4272" Raccoon Creek Str. & Apprs. (S) CR Structure & Approaches Completed Jul. 2013 Jan. 2014 0.13 $319,333 0.13 $319,333
SA4274" Logan County Overlay (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2014  Dec. 2014 - $186,900 - $186,900
SA4275" St. Scholastica-North (Base & Surfacing) (S) CR Resurfacing Completed May. 2016  Aug. 2016 2.10 $370,811 2.10 $370,811
SA4276" Hwy. 23 - East (Leveling & Resealing) (S) CR Resurfacing Completed May. 2017  Sep. 2017 3.20 $220,181 3.20 $220,181
SA4277" Logan County Leveling & Reseal (Sel Secs) (S) Resurfacing Sub. Completed Jun. 2018  Oct. 2018 - $388,814 - $388,814
SA4278" Logan County Leveling & Reseal CR Resurfacing Completed May. 2019  Sep. 2019 6.40 $343,105 6.40 $343,105
SA4279" Hwy.309 - Subiaco City Limits (Level & Reseal Resurfacing Sub. Completed Jan. 2021  Sep. 2021 3.80 $316,145 3.80 $316,145
SA4280" St. Scholastica - North(surfacing & Reseal) S Resurfacing Sub. Completed Jan. 2021  Oct. 2021 249 $211,489 249 $211,489
Totals For All Projects In Logan County 108.92 $36,837,278

* Job not shown on county map.
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